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US Environmental Protection Agency - Region 5
77 W. Jackson Blvd., SE-5J
Chicago, lllinois 60604-3590

RE: Monthly Progress Report for December 2004, 221 N. Columbus Drive, Chicago, lllinois - STS
Project No. 1-32193-XC

Dear Mr. Micke:

In accordance with the Work Plan' STS Consultants, Ltd. (STS) is providing a monthly progress report
that identifies the actions taken in December and activities planned for January 2005.

ACTIVITIES COMPLETED IN DECEMBER 2004

1. The Regatta is located immediately north of the Shoreham building along the northern boundary of the
Lakeshore East site. The southern portion of the building lot is located within the former boundaries of
the north slip. Thus, radiological surveying will be conducted for construction related activities that
result in the disturbance of subsurface soil (below an 18-inch depth) within the former slip area.

2. Surveying for radiologically-impacted soil during caisson installation at the Regatta was initiated the
week of November 29, 2004 and continued through December 30, 2004. These radiological
surveying activities did not observe gamma levels characteristic of a radiologically-impact. Thus, no
radiologically-impacted soils were excavated and neither personal nor area air monitoring was
conducted.

PLANNED ACTIVITIES FOR JANUARY 2005

1. Surveying for radiologically-impacted soil at the Regatta site will continue to be periodically performed
for utility and/or construction related activities that will occur within the boundaries of the former north
slip area. The USEPA will be notified upon discovery of any radiologically-impacted materials.
Following USEPA notification, excavation activities will take place to remediate radiologically-impacted
soil as necessary. The USEPA will be requested to conduct verification surveys and sign-off that the
areas have been successfully remediated.

2. Comments on the Completion Report and Addendum were received from USEPA on November 2,
2004. Based on these comments, the Completion Report and Addendum were revised and submitted
to the USEPA in mid-Novermnber. Monthly progress reports will continue to be submitted to the USEPA
until approval of the Completion Report is received.

Please contact us at 847-279-2500 with any questions regarding this report.

Regards,

STS CONSULTANTS, LTD.

teven C. Kornder, Ph.D.
Senior Project Geochemist

! STS (revised September 30, 2002) Work Plan for Investigation and Removal of Radiologically Impacted Soil,
Lakeshore East LLC, 221 N. Columbus Drive, Chicago, lllinois.
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Attachments

cc: Kara Hughes, Lakeshore East, LLC
Sean Bezark, Greenberg Traurig
Barbara Magel, Karaganis, White & Magel
Mark Krippel, Kerr-McGee Chemical LLC
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